



2554 Lincoln Blvd. Suite 223
Los Angeles, CA 90291
310-398-8584 fax 310-398-8564
www.conservationsolutions.org

VIA E-MAIL

Joseph T. Edmiston
Executive Director
Santa Monica Mountains Conservancy
Los Angeles River Center and Gardens
570 West Avenue 26, suite 100
Los Angeles, California 90065

ATTN: Melissa Smith, Budgets and Grants Officer

RE: Grant Agreement No. NP-50-1357

Request for budget augmentation for LA River Greenway Trail, Studio City

Dear Joe:

On behalf of Community Conservation Solutions (CCS), I am writing to request an augmentation of \$8,000 to Grant Agreement #NP-50-11375 for the LA River Greenway Trail in Studio City. We are requesting this budget augmentation to fund installation of Omega fencing at the most visible part of the project entrance instead of chain link fencing.

Attached is the requested budget augmentation by task. These are the existing tasks for which we request augmentation:

- Task 3. Construction, Labor & Materials. Replacing chain link fence at project entrance with Omega fencing.

Please do not hesitate to contact me at 310-398-8584 ex. 1 if you have any questions. We look forward to your favorable consideration of this request.

Sincerely,

Esther Feldman
President

Attachment

Requested Budget Augmentation to Grant No. NP-50-1357

LA River Greenway

March 20, 2017

Task #	Task	Budget Funded by SMMC	Requested Augmentation	Revised Total, SMMC
1	Planning & Site Design	42,000		42,000
2	Permitting	60,000		60,000
3	Construction, Labor & Materials	182,000	8,000	190,000
4	Project Administration & Direction	5,000		5,000
	Expense & Contingency	11,000		11,000
	Total	300,000	8,000.00	308,000