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MOUNTAINS RECREATION & CONSERVATION AUTHORITY 
Los Angeles River Center and Gardens
570 West Avenue Twenty-six, Suite 100
Los Angeles, California 90065 
Phone (323) 221-9944  Fax (323) 221-9934

November 29, 2011

Mr. Antonio Gonzalez
Chairperson
Santa Monica Mountains Conservancy
5750 Ramirez Canyon 
Malibu, California 90265

Request for Grant Augmentation - Proposition 84 Funds
Improvements Franklin Canyon Park

Dear Mr. Gonzalez:

I am pleased to present the enclosed application for an augmentation of grant funding for
improvements to Franklin Canyon Park. The MRCA requests a grant in the sum of
$200,000 from the Water Quality, Supply and Safe Drinking Water Projects, Coastal
Wetlands Purchase and Protection Act (Proposition 50).

The proposed augmentation would fund additional capital improvements to the Sam
Goldman Amphitheater, site improvements, and the Sooky Goldman Nature Center
building.  Please refer to the enclosed application for more information. If you have any
questions regarding this, please contact Lisa Soghor at (323) 221-9944, extension 105.

Sincerely,

George Lange
Chairperson

Attachments: Application

A local public agency exercising joint powers of the Santa Monica Mountains Conservancy, the Conejo Recreation & Park District, 
and the Rancho Simi Recreation & Park District pursuant to Section 6500 et seq. of the Government Code. 
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SANTA MONICA MOUNTAINS CONSERVANCY  
GRANT APPLICATION – AUGMENTATION 

Project Name: Amount of Request: $ 200,000 
Franklin Canyon Park Improvements  Total Project Cost: $ 650,000 
Applicant Name:   
Mountains Recreation & Conservation Authority   

Applicant Address: Project Address: 2600 Franklin Canyon Dr 
Beverly Hills, CA 90210 

570 West Avenue 26, Suite 100 
Los Angeles, CA 90065 

County Senate  Assembly  

Los Angeles 23 42 
Phone: 323-221-9944 

Email: Lisa.Soghor@mrca.ca.gov Fax: 323-221-9934 

Grantee’s Authorized Representative: 

Cara Meyer, Contracts Officer 323-221-9944, x117 

Name and Title Phone 

Person with day-to-day responsibility for project: 

Lisa Soghor, Deputy Executive Officer 323-221-9944, x105 
Name and Title Phone 

Brief Scope of Work (60 words maximum): 
Capital improvements to Franklin Canyon Park’s visitor-serving amenities including the Sooky 
Goldman Nature Center Courtyard, Eugene and Michael Rosenfeld Auditorium, Sam Goldman 
Amphitheater, Doheny Ranch Picnic Area, Upper Picnic Area, Heavenly Pond Picnic Area, and park 
restrooms and fencing.  

Funding Source Applied for:  Proposition 50 

Narrative/Project Description: 
 
In 2006, the Santa Monica Mountains Conservancy awarded grant funds to MRCA for capital 
improvements to Franklin Canyon Park's visitor-serving amenities. MRCA has since completed the 
planned improvements to the Sooky Goldman Nature Center Courtyard, Eugene and Michael 
Rosenfeld Auditorium, multiple picnic areas, park restrooms, and fencing. The granted funds were 
fully expended on these tasks, but additional capital improvements to the park are desired to increase 
accessibility, improve visitor experience, and reduce operating needs.  The requested augmentation 
will be used for improvements to the Sam Goldman Amphitheater, site improvements, and 
improvements to the Sooky Goldman Nature Center building. These improvements will complement 
the work already completed at the park.  
 
Initially a minor refurbishment of the Sam Goldman Amphitheater was envisioned, but upon further 
investigation it became apparent that a more complete renovation is required to make a long-lasting 
facility with better accessibility. The existing amphitheater is in poor condition with wood plank seating, 
railroad tie steps, and a drooping log backdrop. Tree roots have uplifted the steps and the plank seats 
are splintered and in need of replacement. Improvements will consist of new permanent seats and 
steps, reconfiguration to provide accessible seating, and replacement of the backdrop with a solid 
structure that can serve as a screen wall and will incorporate storage for naturalist program materials.  
 
Site improvements are needed to better accommodate bus groups, amphitheater events, and general 
visitors. The area east of the amphitheater and nature center entrance will be reconfigured to provide 
a turnaround for buses and fire trucks, a drop-off area, accessible parking and paths, and clear 
wayfinding. The buildings were designed around a central plaza but entry to the nature center is off to 
the side. Detailed site design has not been completed, but a key goal is to increase accessibility with 
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Franklin Canyon Park
Proposition 50 Grant Augmentation - Budget Estimate & Milestones

Task 1 - Planning and Design Milestones
Consultant, Other Costs: Expected duration

Lighting Consultant 2,500$         4 weeks
Landscape Architect/Accessibility Consultant 3,500$         4 weeks
Limited Topographic Survey 3,000$         1 month
Permits and fees 1,500$         TBD
Plans printing 800$            N/A

Staff: 18,700$       
Prepare as-built drawings 3 weeks, non-sequential
Site planning 5 weeks, non-sequential
Design of: ADA improvements, Stage backdrop, seating, lighting, wayfinding 2 months, non-sequential
Project management Ongoing throughout project
Bidding services 3 weeks, repeated as necessary
Price and source materials Ongoing throughout project

Task 1 Total 30,000$       

Task 2 - Construction Milestones
Area Item Estimated Cost Expected duration
Amphitheater New seats 20,000$       3 weeks
Amphitheater Rebuild steps 25,000$       3 weeks
Amphitheater Foundation work 20,000$       1 month
Amphitheater Backdrop, stage, storage 17,000$       3 weeks
Amphitheater Railings, lights, finishes 12,500$       2 weeks
Site Refurbish landscaping 6,000$         1 week
Site Reconfigure circulation, ADA pathways 22,500$       3 weeks
Site Wayfinding 3,500$         6-8 weeks
Nature Center Building Interior - energy-efficient lighting 15,000$       1 month
Nature Center Building Interior - additional seating 8,500$         2 weeks
Nature Center Building Interior - energy-efficient upgrades 20,000$       6 weeks

Task 2 Total 170,000$     

Proposition 84 Grant Total 200,000$     

11/29/2011
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MOUNTAINS RECREATION AND CONSERVATION AUTHORITY

November 9, 2011 — Agenda Item IX

Resolution No. 11-145

RESOLUTION OF THE GOVERNING BOARD OF THE MOUNTAINS RECREATION
AND CONSERVATION AUTHORITY AUTHORIZING REQUESTING A BUDGET

AUGMENTATION FOR GRANT SMM-0605 FROM THE SANTA MONICA
MOUNTAINS CONSERVANCY

Resolved, That the Governing Board of the Mountains Recreation and Conservation
Authority (MRCA) hereby:

1. FINDS that project name will provide significant public benefits; and 

2. FINDS that the proposed action is categorically exempt from the provisions
of the California Environmental Quality Act. 

3. ADOPTS the staff report and recommendations dated November 9, 2011.

4. AUTHORIZES requesting a budget augmentation for grant SMM-0605 from
the Santa Monica Mountains Conservancy in the amount of $200,000.

5. AUTHORIZES any budget amendments as necessary.

6. AUTHORIZES the Executive Officer or his designee to do any and all acts
necessary to carry out this resolution and any recommendations made by the
Governing Board.

7. AUTHORIZES the Chair to sign the grant agreement if the grant application
is approved by the Santa Monica Mountains Conservancy.

                                                      
Chair

AYES: Hayduk, Daniel, Lange

NOS: none
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Page 2

ABSTAIN: none

ABSENT: Hasenauer

I HEREBY CERTIFY that the foregoing resolution was adopted at a special meeting of the
governing board of the Mountains Recreation and Conservation Authority, duly noticed and
held according to law, on the 9th day of November, 2011.

Date: 11/9/11                                                        
  Executive Officer   
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